TEWKSBURY WTF IMPROVEMENTS PROJECT

Weekly Progress Report for Week Ending:  January 15, 2016

Design Engineer: AECOM
General Contractor: Kinsmen Corporation

I. Work Performed Last Week:

e The crews continued to work around the new generator pad; removing excess soils and re-
grading the area. The crew continued to prepare the temporary access road at the front of the
filter building with dense grade. A demolition dumpster was delivered to the site. The crew

continued to put tarps around the filter No. 1 work area and place plywood on the floor and
railings.

Installation of temporary curtain near Filter Nos. 3 & 4.
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Il. Construction / Public Relation Issues:

e The contractor was reminded to maintain a safe work environment.

Ill. Erosion and Sedimentation Control:

e The contractor maintained the silt sock placed at the bottom of the front slope.
e Erosion control will be monitored and maintained throughout the project.

IV. Upcoming Work for Next Week:
e Remove the carbon, sand, cell dividers from Filter No. 1.

e Inspect Filter No. 1.
e Set up the office trailer.

V. Notes:

e Progress Meeting No. 2 is tentatively scheduled for Thursday (2/4/16).

Ted Angelakis

AECOM Resident Representative



